
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing of current Arkansas Centerline File Program (ACF) activities.  For past 
activities, please see the previous month’s status reports. 
 

• January 14 – 15, 2004 – Performed accuracy assessments of Hempstead 
Counties ACF submittal.  The file tested 5 meters horizontal accuracy at the 
95% confidence using the National Standard for Spatial Data Accuracy 
(NSSDA). 

• January 28, 2004 - Performed accuracy assessments of the City of Ft Smith’s 
ACF submittal.  The file tested 2 meters horizontal accuracy at the 95% 
confidence using the National Standard for Spatial Data Accuracy (NSSDA). 

• February 5, 2004 – Submitted the ACF database to be loaded into GeoStor by 
the end of February.  The following files will be loaded by the end of 
February:  Madison County, Pulaski County, Monroe County, Pike County, 
Scott County, Nevada County, Sebastian County, Polk County, Conway 
County, Hempstead County, Van Buren County, Miller County, City of 
Conway, and City of Ft Smith. 

• February 6, 2004 Met with the Secretary of State’s technical staff to 
demonstrate geocoding of voter registration data using the ACF data.  The 
AGIO will be conducting a pilot study involving updating voter registration 
data using GIS for Madison and Monroe County as part of the Help America 
Vote Act (HAVA).  The AGIO has provide the SoS office with an ArcReader 
application showing thematic maps of Madison County geocoded voters 
overlaid with TIGER voting districts, TIGER school districts, House districts, 
Senate districts, aerial photos, etc. 

• February 10, 2004 Met with the Union County, Columbia County and Ashley 
County representatives at a Local Emergency Planning Committee meeting.  
Presented the ACF Program as well as other AGIO Programs and how they 
pertained to emergency response and 9-1-1.  This meeting was part of a press 
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release for these counties receiving a refund for a reverse call out system that 
was advertised to be 100% accurate in locating residents using geographic 
road data from commercial vendors.  The AR Attorney Generals Office was 
instrumental in securing the refund.  For the press release, visit this link and 
look under the Arkansas Centerline File heading: 
http://www.gis.state.ar.us/AGIO/documents.htm 
 

• February 12 - 13, 2004 – Attended the AR County Judges Association to 
coordinate the ACF Program.  We specifically met with counties that may be 
involved in some AGIO grant initiative related to Phase II 9-1-1 and 
Homeland Security.  At this meeting the AGIO was told about plans for the 
SW AR Planning and Development district mapping project in Sevier County 
and also was asked about approved vendors for road centerline development 
for Columbia County. 

 
 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 

 
• Make ACF data available for download via GeoStor 
• Implement a maintenance methodology for local data developers using 

GeoStor 
• Receive Saline County from AR One Call and get it to the county for updating 

and entering in of address ranges 
• Receive Garland County from AHTD to get to the contractor for the county 9-

1-1 
• Update Pulaski and Madison county ACF data 
• Work to reformat data for Bradley County, Hempstead County, Lincoln 

County, Jefferson County, and the City of West Memphis into the ACF format 
• Conduct NSSDA reports on Bradley, Clark Counties to make available in the 

ACF standard. 
• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website.  
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Status Overview 
 

• Figure 1 shows a thematic map of the status of the ACF program.  For more specific details 
see Table 1 below, or visit the clickable status map page located here: 
http://www.gis.state.ar.us/AGIO/ACF/Image_Map/status.htm 

 
 

Figure 1
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County 
Status 
Date Comment 

Clay County 2/15/2004 

Roads and address ranges in MapInfo tables.  County was under 
contract with Miller Mapping.  Need to help them get software to 
realign data to DOQQs and update with new road and address 
info. 

Sevier County 2/15/2004 

Census Bureau contractor Harris Corp will collect mapping for this 
county using their data collection van and GPS.  Addressing 
attributes will need to be added by the county.  The county is 
hiring the Planning and Development District to map the County. 

Saline County 2/4/2004 

AR One Call is adjusting the counties road data to match the 
DOQQs and updating attributes.  The OEM is planning to 
purchase commercial data and update it as best they can. 

Chicot County 1/22/2004 
County has released a request for bids for mapping in the ACF 
standard. 

Clark County 1/20/2004 

County under contract with M&M GIS to create centerlines in the 
ACF standard as of 8/12/03.  Arkadelphia has a dataset that was 
created with GPS that has road names.  County to be completed 
by end of 1/04. 

Conway County 1/20/2004 
County is published in ACF standard as of 11/04/2003.  File tested 
4 meters at the 95% confidence using the NSSDA. 

Faulkner County 1/20/2004 

AHTD has remapped using DOQQs.  CAPDD is GPSing for an 
asset management system and collecting road name. City of 
Conway in the standard and tested at 2 meters.  OEM has DGN w/ 
road name. 

Garland County 1/20/2004 

Have received a dataset from M&M to be used for 911 with 
MapStar.   AHTD will finish realigning to DOQQs in 1/04.  M&M 
GIS has geocodable attributes that were field verified and will 
transfer to AHTD mapping. 

Izard County 1/20/2004 

WRPDD is GPSing for county 9-1-1 office.  AHTD has realigned 
the county to match the DOQQs.  AGIO is preparing the AHTD 
file's attribute table to share with WRPDD.  County ready to begin 
to implement E9-1-1.  Now have Basic 9-1-1. 

Johnson County 1/20/2004 

GeoComm finished addressing the county and updating the 
attribute table with names and address ranges.  The horizontal 
accuracy still needs to be realigned to match the DOQQs. 

Lafayette County 1/20/2004 
SWAPDD is in the process of GPS mapping and entering road 
name.  Address ranges will be captured at a later time. 

Lonoke County 1/20/2004 

MTM Solutions was hired to finish mapping using the DOQQs and 
entering address ranges from the county 9-1-1.  The project is on-
hold. 

Polk County 1/20/2004 

M&M GIS is finished GPSing and adding addressing attributes.  
The file tested at 9 meters horizontal accuracy 95% of the time 
using the NSSDA.  It will be loaded into GeoStor with the ACF 
table in 2/04. 

Sebastian County 1/20/2004 

WAPDD is finished GPSing and adding addressing attributes.  The 
file tested at 5 meters horizontal accuracy 95% of the time using 
the NSSDA. Ft. Smith to be tested soon. 

Table 1
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White County 1/20/2004 

One Call is realigned TIGER roads using the DOQQs and has 
added road names using the 9-1-1 map book.  The county will 
verify that the names are correct and flag new roads. 

Cleburne County 12/17/2003 

The roads are available in AutoCAD with names.  Need to contact, 
request data so that it can be reviewed.  Has DOQQs and is 
ordering ArcView and maybe GPS to do mapping in-house.  AGIO 
to provide tool and guidance. 

Nevada County 12/17/2003 

The county is in the ACF standard and tested +- 5 meters using 
the NSSDA.  Will be loaded into GeoStor at the 1st of the year.  
Available on the AGIO website currently. 

Van Buren County 12/17/2003 

County adjusted the linework to match the DOQQs.  AGIO x-
walked the database into the ACF standard.  File tested +- 9 
meters using the NSSDA.  Will be loaded in GeoStor after the 1st 
of the year. 

Pulaski County 12/14/2003 
The county is published in the standard on the AGIO website.  We 
are in the process of including updates. 

Boone County 11/16/2003 

Harrison is getting high res orthos and plannimetrics to develop 
ACF data.  Census Bureau contractor Harris Corp will collect 
mapping for this county using their data collection van and GPS.  
Addressing attributes will need to be added by the county. 

Hempstead County 11/16/2003 

Hope has GPSed the city's centerlines and provided them to AGIO 
for review.  City of Hope posted as "best available" 10/03.  County 
is almost done heads-up digitizing from DOQs and adding 
addressing attributes. 

Marion County 11/16/2003 

Census Bureau contractor Harris Corp will collect mapping for this 
county using their data collection van and GPS.  Addressing 
attributes will need to be added by the county. 

Montgomery 
County 11/16/2003 

M&M developed good attribute data for this county and added new 
roads to TIGER.  Census Bureau contractor Harris Corp will 
collect mapping for this county using their data collection van and 
GPS. Addressing attributes will need to be added by the county. 

Scott County 11/16/2003 

WAPDD is finished GPSing and adding addressing attributes.  The 
file tested at 8 meters horizontal accuracy 95% of the time using 
the NSSDA.  It will be loaded into GeoStor with the ACF table in 
2/04. 

Miller County 10/14/2003 

Posted in ACF Standard 10/13/03 without Texarkana.  SDR didn't 
map Texarkana - Texarkana  Water - GPS roads, bldg footprints 
w/ address. 

Washington County 10/14/2003 

The county is being digitized and attributed by AR One Call.  The 
County DEM office is compiling the best available for the county 
and cities.   AR One Call file posted as "best available" 10/03. 

Little River County 10/13/2003 
M&M GIS won bid and is waiting for notice to proceed.  Will 
complete deliverable in the ACF standard. 

Craighead County 10/3/2003 

One Call has digitized the roads using the DOQQs and added 
road name for the entire county.  Jonesboro has roads with road 
names and address points taken from high res 2000 aerial photos.  
Posted as "best available" 10/03. 

Lee County 7/24/2003 
County will use the Eastern Arkansas PDD to develop their 
centerlines in the ACF standard. 
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Mississippi County 7/23/2003 

EAPDD have aligned the roads to the DOQQs.  Some city address 
ranges were conflated from TIGER line files.  AR One Call will 
finish the address ranges and they will be field checked by the 
assessors office.  County to GPS check roads and map  
structures. 

Fulton County 7/15/2003 

AHTD digitized the road using the DOQQs.  The county is using 
that file to add road name and address range.  The county is also 
developing an address point file. 

Pike County 7/14/2003 

M&M has delivered the file in the ACF standard.  The file tested at 
6.5 M horizontal accuracy and is being finished up for posting on 
the website in the ACF standard. 

Union County 5/29/2003 
The county is purchasing a Trimble ProXRS for mapping and 
getting training on the GPS and ArcGIS software. 

Carroll County 5/14/2003 

WellsCo GPSed addresses in cities and geocoded the addresses 
in the county.  The county has been adjusting the accuracy of the 
geocoded points and AHTD centerlines.  They will use the DOQQs 
to adjust the spatial data and field verify address ranges. 

Cross County 5/14/2003 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  The cooperative extension service 
is taking the lead on raising the awareness for the ACF data for 9-
1-1 and emergency response. 

Logan County 5/14/2003 

Sending a cd w/ aerial photo and AR One Call shapefile w/ street 
name.  Nita will call me back when she is ready to get started to 
discuss training/hard-ware/software/data formatting options.  Need 
to discuss timeframe and technical issues. 

Newton County 5/14/2003 

AHTD finished digitizing the county.  AGIO x-walked into the ACF 
database format, fixed dangles and overshoots and  AR One Call 
added street name.  County to add address ranges at a later date.  
Published as "best available." 

St. Francis County 5/14/2003 

Was under contract with the 9-1-1 Company for geocodable 
centerlines in the ACF standards. Have address ranges in a 
spreadsheet.  They will continue the project - maybe internally - 
maybe hire a different contactor. 

Arkansas County 4/7/2003 

Have a map book with AHTD maps and road names and address 
ranges.  Address ranges are in a spreadsheet, but map is hard 
copy only.  9-1-1 office developing ACF formatted data in-house. 

Columbia County 4/7/2003 

Mapping not to scale.  Address ranges from SBC.  AGIO has 
scaled and rotated to the DOQQ for Columbia county to review 
and figure out how to proceed. 

Crittenden County 4/7/2003 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  911 for city and county are 
separate.  I will be going to their users meeting on 5/15/03. 

Perry County 4/7/2003 

County uses ArcView to update TIGER mapping.  AGIO has a 
copy.  The county is thinking of hiring a contractor to adjust the 
map. 

Stone County 4/7/2003 

Mapping was GPSed by Miller Mapping and the county has been 
maintaining it in MapInfo.  Tina says the have found some areas 
that are not very accurate spatially.  AGIO is reviewing the file.  
County to coord. Adjustment with WAPDD. 
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Woodruff County 3/31/2003 
Data received and being reviewed by AGIO.  GPSed by Miller 
Mapping and being updated by Woodruff 9-1-1 office. 

Jefferson County 3/13/2003 

The OES has GPSed all the roads in the county and most in the 
cities with geocodable attributes and is providing the data to AGIO 
for review.  Posted in the ACF format on 1/5/03 

Madison County 3/13/2003 

The data has been cross walked into the ACF database standard; 
roads were spatially adjusted where needed using ADOP imagery 
as a reference, and miscellaneous roads and private drives were 
added.  It was placed on ftp on 11/18/02.  AHTD is redigitizing. 

Monroe County 3/13/2003 

911 office has mapping that was started by Miller Mapping and 
then they finished it in-house.  It has geocodable attributes.  The 
file was posted to the AGIO website to download as best available.  
AGIO will work with the county to get data in ACF format 

Searcy County 3/13/2003 

AHTD has delivered the line-work they digitized on top of DOQs.  
Converted  to a GIS ACF format; driveways and miscellaneous 
roads have been added by AGIO.  AOCS finished adding road 
names, types and other data. Ranges to be added by 911. Posted 
3/11/03. 

Drew County 3/12/2003 
Met with Road and Bridge and 9-1-1 representatives on 2/4/03.  
They will put centerline development out to bid in 3/03. 

Independence 
County 3/12/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Bill Hicks assigns addresses.  Would work with Lori at White River 
PDD in Batesville, the county seat.  Bill uses hard copy maps 
updated once a year.  Also talking with SDR. 

Prairie County 3/12/2003 
Central Arkansas Planning and Development is currently GPSing 
the roads. Need to visit Conya to review their process soon. 

Baxter County 3/11/2003 

9-1-1 map was developed using a DMI meter and is being 
adjusted and maintained using ADOP imagery and a mapping 
grade Trimble GPS.  Road and Bridge has a file that is part AHTD 
part from a local surveyor and part from the 9-1-1 map.  
Adjustment TBD. 

Benton County 2/14/2003 

The county is mapping roads with a GPS receiver and is following 
the SLIB standards for GPS and ACF.  Arkansas One Call is 
attributing a version of the roads with complete road names.  
Bentonville has centerlines w/out ranges.  AGIO is meeting on 
3/14/03 

Franklin County 2/10/2003 
Western Arkansas Planning and Development began field work for 
GPS mapping in 2/2003. 

Lincoln County 2/10/2003 

County is under contract with SDR and is 97% complete.  SDR is 
developing a translator into the ACF standard that can be run each 
time a new updated file is released. 

Sharp County 1/22/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Road department wants to use White River PDD to GPS roads for 
asset management - how many miles of road. 

Bradley County 1/20/2003 
NTB Associates, Inc. is under contract to complete the mapping in 
the ACF Standard.  NTB plans to have finished by end of 1/04. 

Ashley County 1/16/2003 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  I think they were under contract 
with Miller Mapping.  Judge attended the meeting on 1/15/03. 
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Crawford County 1/16/2003 
Western Arkansas Planning and Development is currently doing 
field work and should complete this county in 2003. 

Howard County 1/16/2003 

Mailed a copy of the standard on 10/8/02.  This county was under 
contract with Miller Mapping.  Judge attended the meeting on 
1/16/03 

Jackson County 1/16/2003 

This county has been contacted and made aware of the standard.  
County uses Norman Mapping in Searcy for hard copy maps.  
Newport does the 911 for the county. 

Phillips County 1/16/2003 

This county has been contacted and made aware of the standard.  
The Road dept. attended the meeting on 1/16/03.  They said they 
have a map book. 

Poinsett County 1/16/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Road and bridge foreman attended meeting on 1/16/03 and said 
he is willing to maintain the new AHTD/AOCS map. 

Greene County 1/15/2003 

Database is AHTD roads that have been added to as new roads 
went in.  Also have new 911 county roads names added.  New 
OEM coordinator wants to start with a clean slate. 

Calhoun County 12/26/2002 
This county does not have a 911 program.  The US Census will 
take responsibility for generating this data. 

Cleveland County 12/26/2002 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Judge adamant about county 
following standard. 

Dallas County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Desha County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Grant County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Hot Spring County 12/26/2002 

Have received a dataset from M&M to be used for 911 with 
MapStar.  M&M plans to adjust the linework to fit the ADOP 
imagery in the future. 

Lawrence County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Ouachita County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Pope County 12/26/2002 

Received their roads that were in a CAD environment with text 
labels for road names and address ranges.  AGIO rubbersheeted 
it to the ADOP imagery and provided it back to the county to 
convert to a GIS database that is geocodable. 

Randolph County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Yell County 12/26/2002 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Under contract with GeoComm for 
delivery in 2004. 

 


